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Ref:         QUARTERLY REPORT ON THE STATUS OF DELIVERY OF AB 3090 PROJECT 
COMPONENTS 

 
ISSUE: 
 
Resolution G-03-05, approved by the California Transportation Commission (Commission) on 
April 3, 2003, sets forth policy for approval of Assembly Bill (AB) 3090 replacement or direct 
cash reimbursement projects.  As a condition of approval, the policy requires a local agency to 
commit to award a contract or otherwise begin delivery of the project component within 12 
months of approval by the Commission, with the understanding that the arrangement may be 
cancelled if that condition is not met.  All projects with AB 3090 arrangements approved in 
December 2004 (12 months ago) or earlier have either been awarded, started work, or the AB 
3090 replacement project has been reprogrammed. 
 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the Commission accept this report.  
 
BACKGROUND: 
 
Resolution G-03-05, approved by the Commission on April 3, 2003, sets forth policy for 
approval of AB 3090 replacement or direct cash reimbursement projects.  The Commission 
approved this policy to support local agencies that wish to use local funds to advance the delivery 
of project components programmed in the State Transportation Improvement Program (STIP) 
when State funds are not sufficient to support direct allocations.  Since the last report on  
August 18, 2005, one new AB 3090 cash reimbursement project has been approved.  The 
attached spreadsheet identifies the status of the current AB 3090 arrangements.  Projects that 
were shown on the August 2005 report as awarded or reprogrammed have been removed from 
the attached report. 
 
 
Attachment  



PROJECTS WITH COMPONENTS ADVANCED BY AB 3090
Start of Work Status  

Reference No.: 3.7
December 14-15, 2005

Attachment

CTC Funding Amount ($'s X 1,000) Started
Approval Deadline Co. Rte PPNO Agency Project PAED PS&E R/W Sup CON Sup R/W CON Yes/No Notes

Reimbursement Projects
1/20/05 01/20/06 IMP 60 0520 Imperial County Dogwood Road 276 3,024 NO Implemented by Imperial County. Agency did not provide a start date.
4/14/05 04/14/06 Ven 7100 VCTC Lewis Road/ CSUCI assess ( Near Camarillo) 18,000 NO Advertised in November 2005. Contract to be awarded in January 2006.

7/14/05 07/14/06 SCr 0924 SCMTD Metro Base Consolidates Bus Operation facility 6,363 NO
Already advertised and only one bid received which is much higher than the estimate. 
Anticipated readvertisement in early December 2005 and award in February 2006.

9/29/05 09/26/06 SJ 7965B SJCOG Tracy Widening 66,327 NO Adverstised on November 14, 2005. Bid opening in January 2006.

Replacement Projects
3/3/05 03/03/06 Riv 60 0033 RCTC Riv-60 HOV Lanes 8,881 NO AB 3090 for $5,421 IIP & $3,460 RIP. Contract to be awarded in January 2006.

5/26/05 05/26/06 Mer 59 5264 MCAG Castle Highway 3,269 NO Environmental Only.
5/26/05 05/26/06 LA Rail 2023 SCRRA Los Angeles Storage Facility and Tracks 350 4,650 NO Implemented by SCRRA. Anticipated construction start in March 2006.
7/14/05 07/14/06 Riv 91 0076B RCTC Green River Road Interchange 3,889 NO Anticipated contract award in March 2006.
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